

**STAGE 1
PRE-DRAFT**

**Public Consultation
(Strategic Issues Paper)**
20/07/2020 to 14/09/2020

**Chief Executive's
Report on Consultation**
14/09/2020 to 09/11/2020

**Direction from
Elected Members**
09/11/2020 to 18/01/2021

**Preparation of
Draft Development Plan**
18/01/2021 to 21/06/2021

**STAGE 2
DRAFT
DEVELOPMENT
PLAN**

**Public Consultation
(Draft Development Plan)**
21/06/2021 to 30/08/2021

**Chief Executive's
Report on Submissions**
30/08/2021 to 22/11/2021

**Consideration of Chief Executive's
Report by Elected Members**
22/11/2021 to 14/02/2022

**Material Amendments
being prepared**
14/02/2022 to 07/03/2022

**STAGE 3
AMENDMENTS
TO DRAFT
DEVELOPMENT
PLAN**

**Public Consultation
(Amendments)**
07/03/2022 to 04/04/2022

**Chief Executive's
Report on Submissions**
04/04/2022 to 30/05/2022

**Consideration of Chief Executive's
Report by Elected Members**
30/05/2022 to 11/07/2022

**Adoption of New
Development Plan**
11/07/2022 to 22/08/2022